

Project Programme

Masterplan Timescales

May 2022		Septembe	r 2022	Autumn/Winte	r 2022	Summe	r 2023	Early 2025		Early 2027
Initial Masterplan developed for Varndean College		Public consultation from 8th to 22nd September We will use the feedback we receive at consultation to continue working up the design of the scheme.		We will submit the outline planning application and local people will have at least 21 days to provide comments to the Council's planning department.		We will procure Phase 1 of the Masterplan and discharge reserved matters for Phase 1. (Subject to funding)		We hope to start construction work early 2025 for Phase 2 of the Hut Replacements works. (Subject to funding)		We hope to start construction work early 2027 for Phase 4 of the Masterplan (Sports Hall). (Subject to funding)
2022		We are here		Outline Planning 2023		2024	2025	2026	2027	Masterplan
	July 2022 Pre-application meeting with planners to review preliminary masterplan proposals.		We will prepare all the drawings and surveys needed for an outline planning application.		If the outline planning application is successful we will look		Early 2024 We hope to start construction work early 2024 for Phase 1 of the Hut Replacements works. (Subject to funding)		Early 2026 We hope to start construction work early 2026 for Phase 3 of the Masterplan (Entrance building). (Subject to funding)	

Next steps and what to do next

Once you have had the chance to look through the proposals, please do speak to us if you have anything on your mind or if you have any questions.


You can view the consultation boards and provide feedback after today's event at: https://varndean.ac.uk

These will be available online after today.

Feedback forms can be placed in the designated letter box;

Or posted to:
Varndean College Consultation c/o Natural PR,
Ivy Cottage
Poynings Road
Poynings
Brighton
BN45 7AG

Or e-mailed to: Varndean@naturalpr.biz



Phase 1 - Quad Improvements under permitted development rights and Teaching Building First Phase

Phase 2 - Teaching Building Second Phase

Phase 3 - Entrance Building
Phase 4 - Sports Building

(All phasing is indicative and subject to the availability of funding)